

Weekly Time Frame	Duration: 53 weeks	Week 1	Weeks 2-10	Week 11	Week 12	Week 13-23	Week 24	Week 25	Week 26-35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 42-45	Week 46	Week 47	Week 48	Week 49-52	Week 53	
Engineering Schedule	11 Weeks																				
Pilot Plant Construction	13 Weeks																				
Approvals	12 weeks																				
Construction	15 weeks																				
Equipment Delivery and Set Up	7 weeks																				
Startup	8 Weeks																				