

**Summer Schedule for Jodie and Catherine on Whitebark Pine Project
Revised May 20, 2005**

Weeks	Dates	Activities
1	May 23-29	<p>May 23-24 – Arrive, complete paperwork for UI ; intro to project, objectives, expectations, develop field design; pick up phone; GPS unit; learn habitat typing with Dennis Ferguson; produce maps; other</p> <p>May 25-26 - Travel to north Idaho; meet John Schwandt in Coeur d'Alene; continue to Roman Nose population of whitebark pine - road access. Overnight on May 25 at the Log Inn in Bonners Ferry; Travel to Trout Creek population in May 26. Objective: train and figure out system; learn to identify blister rust, mountain pine beetle kill, measure fuel loading</p> <p>May 27 –Design and produce data forms and record-keeping system; purchase equipment and supplies</p> <p>May 28-29 - Off</p>
2	May 30–June 5	<p>May 30 – Memorial Day Holiday</p> <p>May 31 – finish prep.</p> <p>June 1 – Travel to Taylor Ranch; get settled into Taylor Ranch and coordinate with Jim and Holly; plan for travel to field sites and camp set-up</p> <p>June 2-3 – Orientation to Taylor Ranch and Wilderness; prep for first camp</p> <p>June 4-5 - Off</p>
3-4	June 6-19	<p>June 6 – travel to population 1 and set up camp 1</p> <p>June 7-14 – explore population 1 and establish and mark plots; collect data; collect cones if available (?)</p> <p>June 15 - return to Taylor Ranch</p> <p>June 16-19 – off (organize self and equipment for next trip)</p>
5-6	June 20-July 3	<p>June 20 – Lauren arrives by plane (?);</p> <p>June 21 - travel to camp 1 and move camp if needed;</p> <p>June 22-28 – explore population 2 and establish and mark plots; collect data; collect cones if available (?)</p> <p>June 29 – take down camp; return to Taylor Ranch</p> <p>June 30-July 3 – off (organize self and equipment for next trip)</p>
7-8	July 4-July 17	<p>July 4 – holiday</p> <p>July 5 - travel to camp 2; set up camp 2</p> <p>July 6-12 – explore population 3 and establish and mark plots; collect data; collect cones if available (?)</p> <p>July 13 – return to Taylor Ranch</p> <p>July 14-17 – off (organize self and equipment for next trip)</p>

6/6
Black Butte
pack trip

6/15 Hike to TR

6/19 Coyote Spr
pack trip
(move camp)

6/28 Pack from
Coyote Spr.

7/4 Mormon Mtn
or ?

Hilly pack part way
to Davel

7/13 Backpack to TR

9-10	July 18-31	<p>July 18 – travel to camp 2/</p> <p>July 19-23 – explore population 4; establish and mark plots; collect data; collect cones if possible (?)</p> <p>July 24 – dismantle camp 2; return to Taylor Ranch</p> <p>July 25-27 – begin data analysis</p> <p>July 28-31 - off</p>
11-12	August 1-13	<p>August 1-10 - Continue and complete analysis; write report summarizing sampling and analysis</p> <p>August 11- Pack & leave Taylor Ranch</p> <p>August 12-13 – Deliver cones, equipment, data sheets and report to Moscow; debrief with Lauren Fins</p>
Other	Fall 2005	Continue analyses if needed; revise and update report, as needed

JULY

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

home
grandma's
Friday

4 back in
w/ Jim
to check
maintain

13 Fly back
to make
Taylor

18 with crew
to
monumental

28 out of
Monumental

Leave Taylor Aug. 3-mail plane

Monumental
Schedules
Clina